



**1 PHASE 1:** UTILITY RELOCATIONS: 10TH to 12TH ST.  
Completed

**2 PHASE 2:** 10TH STREET to 12TH STREET  
Completed

**3 PHASE 3:** UTILITY RELOCATIONS: 12TH to 14TH ST.  
Completed

**4 PHASE 4:** 12TH STREET to 13TH STREET  
September 2023 – June 2024

**5 PHASE 5:** 13TH STREET to 14TH STREET  
December 2023 – May 2024

**6 PHASE 6:** 9TH STREET to 10TH STREET  
April 2024 – September 2024

**7 PHASE 7:** 14TH STREET to 16TH STREET  
August 2024 – April 2025