



- 1 PHASE 1: UTILITY RELOCATIONS: 10TH to 12TH ST.
Completed
- 2 PHASE 2: 10TH STREET to 12TH STREET
Completed
- 3 PHASE 3: UTILITY RELOCATIONS: 12TH to 14TH ST.
Completed
- 4 PHASE 4: 12TH STREET to 13TH STREET
Completed

- 5 PHASE 5: 13TH STREET to 14TH STREET
Completed
- 6 PHASE 6: 9TH STREET to 10TH STREET
April 2024 – September 2024
- 7 PHASE 7: 14TH STREET to 16TH STREET
August 2024 – April 2025