



- 1** PHASE 1: UTILITY RELOCATIONS: 10TH to 12TH ST.
Completed
- 5** PHASE 5: 13TH STREET to 14TH STREET
Completed
- 2** PHASE 2: 10TH STREET to 12TH STREET
Completed
- 6** PHASE 6: 9TH STREET to 10TH STREET
Completed
- 3** PHASE 3: UTILITY RELOCATIONS: 12TH to 14TH ST.
Completed
- 7** PHASE 7: 14TH STREET to 15TH STREET
August 2024 – November 2024
- 4** PHASE 4: 12TH STREET to 13TH STREET
Completed
- 8** PHASE 8: 15TH STREET to 16TH STREET
January 2025 – May 2025