



## **REBUILD** BANNOCK STREET PHASES

- |  |   |  |   |  |   |
|--|---|--|---|--|---|
|  <b>1</b> | <b>CANAL REPLACEMENT</b><br>January - April 2025            |  <b>4</b> | <b>14TH to 15TH STREETSCAPES</b><br>March - May 2025    |  <b>7</b> | <b>BANNOCK / 16TH INTERSECTION</b><br>July - September 2025 |
|  <b>2</b> | <b>13TH to 14TH STREETSCAPES</b><br>February - June 2025    |  <b>5</b> | <b>BANNOCK / 15TH INTERSECTION</b><br>April - June 2025 |  <b>8</b> | <b>13TH to 16TH ROADWAY PAVING</b><br>July 2025             |
|  <b>3</b> | <b>BANNOCK / 14TH INTERSECTION</b><br>February - April 2025 |  <b>6</b> | <b>15TH to 16TH STREETSCAPES</b><br>May - July 2025     |  |   |